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This Business Plan is a detailed strategy to imple-
ment intercity passenger rail service between 
Baton Rouge and New Orleans. This document 
has been developed as part of the Baton Rouge 
to New Orleans Passenger Rail Feasibility Study 
which is being led by a Project Management 
Team consisting of the New Orleans Regional 
Planning Commission (NRPC), the Capital Region 
Planning Commission (CRPC) and the Baton 
Rouge Area Foundation (BRAF). The study has 
been performed by HNTB Corporation, with 
assistance from Manning Architects and Saizan 
and Associates.

INTRODUCTION

dŚĞ�Strategic Business Plan�ĂĚĚƌĞƐƐĞƐ�
ƚŚĞ�ĨŽůůŽǁŝŶŐ�ƚŽƉŝĐƐ͗

ͻ� KƉƉŽƌƚƵŶŝƟĞƐ�ĂŶĚ�ŝƐƐƵĞƐ

ͻ� �ĐŽŶŽŵŝĐ�ĚĞǀĞůŽƉŵĞŶƚ� 
ŽƉƉŽƌƚƵŶŝƟĞƐ

ͻ� dŚĞ�ƉƵďůŝĐͲƉƌŝǀĂƚĞ�ŽƌŐĂŶŝǌĂƟŽŶĂů�ĂŶĚ�
ĮŶĂŶĐŝĂů�ƐƚƌƵĐƚƵƌĞƐ�ŶĞĞĚĞĚ�ƚŽ�ŝŵƉůĞͲ
ŵĞŶƚ�ƚŚĞ�ŶĞǁ�ƐĞƌǀŝĐĞ

ͻ� ,Žǁ�ƚŽ�ƚĂŬĞ�ĂĚǀĂŶƚĂŐĞ�ŽĨ�ƌĞƐƵůƟŶŐ�
ĞĐŽŶŽŵŝĐ�ŐƌŽǁƚŚ�ƚŽ�ĨƵŶĚ�ĐĂƉŝƚĂů�
ŝŵƉƌŽǀĞŵĞŶƚƐ�ĂŶĚ�ŽƉĞƌĂƟŽŶƐ

ͻ� �ĂƉŝƚĂů�ĂŶĚ�ŽƉĞƌĂƟŶŐ�ĐŽƐƚƐ

ͻ� &ŝŶĂŶĐŝŶŐ�ƐƚƌĂƚĞŐŝĞƐ
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WhY SUPPORT ThIS NEW SERvICE?
The notion of passenger rail between Baton 
Rouge and New Orleans has a long and storied 
history, one as colorful and complex as the 
region itself. Numerous stakeholder groups in 
Louisiana have long advocated for restored 
passenger rail service along the highly-traveled 
80-mile stretch linking the state’s capital to 
the vibrant cultural port city and the growing 
suburban parishes that lie in between.  

Over the last several years—particularly since  
Hurricane Katrina in 2005, elected, business and 
civic leaders along the corridor have coalesced 
around hard facts about the Baton Rouge-New 
2UOHDQV�UHJLRQ��$UJXDEO\�IRU�WKH�oUVW�WLPH��WKH\�
have spoken with one voice about issues the 
Southeast Louisiana Super Region faces and the 
obstacles it must overcome to see measurable 
economic, social and cultural progress.

Reestablishing passenger rail service between 
Baton Rouge and New Orleans is critical to the 
continued economic growth of the southeast 
Louisiana Super Region which includes more 
than 2.2 million people and nearly 1 million jobs. 
In order for this region to remain nationally 
and globally competitive, connectivity between 
the major population, employment, social and 
cultural centers must be enhanced. High-quality 
rail service can be a critical component of the 
transportation network connecting these two 
metropolitan areas.

It is expected that intercity passenger rail 
connecting Baton Rouge and New Orleans will 
also advance national transportation goals. 
This route is part of the Gulf Coast Corridor, 
one of the nation’s eleven federally-designated 
high-speed rail corridors. The development of 
service between Baton Rouge and New Orleans 
ZLOO�OHDG�WKH�ZD\�DV�WKH�oUVW�VWHS�LQ�WKH�FUHDWLRQ�
of a regional network of passenger rail service 
stretching from Houston through New Orleans to 
Mobile and Atlanta.

At the community level, it will connect Loui-
siana’s most populous cities: the state capital 
of Baton Rouge and its world-famous seaport 
and tourist destination, New Orleans, and the 
growing parishes along the I-10 corridor. The new 

MAkING ThE CASE

Why do we need this service?

ͻ� dŽ�ŝŶĐƌĞĂƐĞ�ƚŚĞ�ƋƵĂůŝƚǇ�ŽĨ�ůŝĨĞ� 
ĨŽƌ�ƌĞƐŝĚĞŶƚƐ�ĂŶĚ�ǀŝƐŝƚŽƌƐ

ͻ� dŽ�ƉƌŽǀŝĚĞ�ĂŶŽƚŚĞƌ�ǁĂǇ�ƚŽ� 
ŐĞƚ�ĂƌŽƵŶĚ�ƚŽ�ũŽďƐ�ĂŶĚ�ŽƚŚĞƌ� 
ĚĞƐƟŶĂƟŽŶƐ

ͻ� dŽ�ĂƩƌĂĐƚ�ŶĞǁ�ďƵƐŝŶĞƐƐ

ͻ� dŽ�ƉƌŽǀŝĚĞ�ƚƌĂŶƐƉŽƌƚĂƟŽŶ� 
ĂůƚĞƌŶĂƟǀĞƐ

ͻ� dŽ�ŵĞĞƚ�ƌĞŐŝŽŶĂů�ƐƵƐƚĂŝŶĂďŝůŝƚǇ�ŐŽĂůƐ
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service introduces a new transportation mode to 
a corridor that now relies solely on highways. It 
will expand travel capacity and modal choices for 
residents and visitors to the corridor, especially 
for those without access to personal vehicles.

WhAT WILL SERvICE LOOk LIkE?

The Baton Rouge to New Orleans Passenger 
Rail Service is expected to be an attractive 
alternative for commuters going to work and for 
business and pleasure travelers to conveniently 
get between Baton Rouge and New Orleans. The 
proposed route and station locations are shown 
in Figure 1.

Initially, two daily round trips will travel at speeds 
of up to 79 mph. These trains will operate on 
existing freight rail lines owned and operated by 

the Kansas City Southern Railway (KCS) and the 
Canadian National Railway (CN). As part of this 
plan, capital improvements will be made to the 
rail lines to ensure that the passenger trains can 
RSHUDWH�HIoFLHQWO\�DQG�UHOLDEO\�ZKLOH�PDLQWDLQLQJ�
and enhancing the capacity for the private 
railroad owners to operate and grow their freight 
business. 

The freight transportation that these railroads 
provide is a key component of the region’s 
economy serving the region’s industries and 
businesses. Freight rail also plays an important 
role in reducing congestion, by providing an 
alternative transportation mode for cargo that 
would otherwise be shipped by truck. 

Connections to the local transportation network 
are essential for the success of passenger rail 
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 S &ŝŐƵƌĞ�ϭ͗�WƌŽƉŽƐĞĚ�WĂƐƐĞŶŐĞƌ�ZĂŝů��ŽƌƌŝĚŽƌ�ĂŶĚ�^ƚĂƟŽŶ�>ŽĐĂƟŽŶƐ
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service. This includes easy roadway access from 
major regional corridors, parking, readily-available 
transit service and bike and pedestrian facilities. 
The New Orleans Union Passenger Terminal 
(NOUPT) is served by the new Loyola streetcar 
and Greyhound bus service, and is connected to 
the city by a network of streets and sidewalks. 
Improved accessibility at other stations will be 
needed once passenger service is implemented.

Passenger amenities are important to make the 
service attractive and comfortable for users. 
Stations should provide a comfortable place to 
wait for the train to arrive. Modern train equip-
ment with amenities such as wireless internet 
and comfortable seating would help people relax 
and be productive during their trip.

WhAT BENEFITS WILL RAIL SERvICE 
PROvIDE?

Passenger  rail service in the Baton Rouge to 
New Orleans corridor would provide a number 
RI�EHQHoWV�DQG�PHHW�PXOWLSOH�JRDOV�VHW�E\�WKH�
Department of Transportation in the Louisiana 
Statewide Transportation Plan1 and the Regional 
Planning Commission’s Metropolitan Transporta-
tion Plan2 to improve the health and welfare of 
the area’s population.

The total population of the parishes served by 
the proposed rail is close 1.4 million people. East 
Baton Rouge and Jefferson are the parishes 

1 /RXLVLDQD�6WDWHZLGH�7UDQVSRUWDWLRQ�3ODQ, Louisiana Department 
of Transportation and Development, http://www.dotd.la.gov/
study/

2 0HWURSROLWDQ�7UDQVSRUWDWLRQ�3ODQ��1HZ�2UOHDQV�8UEDQL]HG�$UHD, 
Regional Planning Commission for Jefferson, Orleans, Plaque-
mines, St. Bernard, St. Tammany and Tangipahoa Parishes, 
http://www.norpc.org/assets/pdf-documents/mtp_no_2040.pdf

where most of the population is concentrated, 
each with over four hundred thousand citizens in 
2008. They are followed by Orleans Parish with 
over three hundred thousand inhabitants and 
Ascension with more than one hundred thou-
sand. Saint Charles and Saint John the Baptist 
3DULVK�SRSXODWLRQ�LV�FORVH�WR�oIW\�WKRXVDQG��ZKLOH�
Saint James Parish population only reaches 
twenty thousand people.

^ĂĨĞ�ĂŶĚ�ĞĸĐŝĞŶƚ�ƚƌĂŶƐƉŽƌƚĂƟŽŶ�ŽƉƟŽŶƐ
Rail service will fundamentally improve 
passenger transportation by providing a safe 
alternative form of transportation in the Baton 
Rouge to New Orleans corridor. It will also lay the 
groundwork for a future enhanced rail network 
connecting major destinations in the Gulf Coast 
5HJLRQ��7KH�UDLO�LPSURYHPHQWV�ZLOO�DOVR�EHQHoW�
freight rail service.

The proposed rail infrastructure improvements 
will ensure a reliable service with competitive 
trip times. People can travel in comfort as 

Passenger rail service�ŝŶ�ƚŚĞ� 
�ĂƚŽŶ�ZŽƵŐĞ�ƚŽ�EĞǁ�KƌůĞĂŶƐ�ĐŽƌƌŝĚŽƌ�
ǁŽƵůĚ�ƉƌŽǀŝĚĞ�Ă�ŶƵŵďĞƌ�ŽĨ�ďĞŶĞĮƚƐ͗�

ͻ� ^ĂĨĞ�ĂŶĚ�ĞĸĐŝĞŶƚ�ƚƌĂŶƐƉŽƌƚĂƟŽŶ�
ŽƉƟŽŶƐ

ͻ� &ŽƵŶĚĂƟŽŶ�ĨŽƌ�ĞĐŽŶŽŵŝĐ� 
ĐŽŵƉĞƟƟǀĞŶĞƐƐ�ĂŶĚ�Ă�ŚĞĂůƚŚǇ�ĞĐŽŶŽͲ
ŵǇ

ͻ� �ŶĞƌŐǇ�ĞĸĐŝĞŶĐǇ�ĂŶĚ�ĞŶǀŝƌŽŶŵĞŶƚĂů�
ƋƵĂůŝƚǇ

ͻ� /ŶƚĞƌĐŽŶŶĞĐƚĞĚ�ůŝǀĂďůĞ�ĐŽŵŵƵŶŝƟĞƐ

ͻ� �ǀĂĐƵĂƟŽŶ
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passengers rather than drivers and be more 
productive during their trip. Passenger rail 
service provides an attractive transportation 
alternative to automobile travel in the congested 
I-10 corridor.

^ƚĂƚĞ�ŽĨ�ŐŽŽĚ�ƌĞƉĂŝƌ
The project will alleviate switching delays 
DVVRFLDWHG�ZLWK�WKH�SUHVHQW�WUDFN�FRQoJXUDWLRQ��
7KH�FXUUHQW�OD\RXW�FDXVHV�LQHIoFLHQFLHV�DQG�
undermines a state of good repair of equipment. 
The new track extensions will create more 
storage and reduce maintenance disruptions. It 
will allow the labor force to be more productive 
with its time. A state of good repair will help 
address system vulnerabilities, create a resilient 
transportation system and improve life cycle 
costs of all equipment.

&ŽƵŶĚĂƟŽŶ�ĨŽƌ�ĞĐŽŶŽŵŝĐ� 
ĐŽŵƉĞƟƟǀĞŶĞƐƐ�ĂŶĚ�Ă�ŚĞĂůƚŚǇ�ĞĐŽŶŽŵǇ
Providing another mode of transportation 
promotes the growth of a vigorous, durable and 
diverse marketplace and business community.

Rail  service will provide access to the region’s 
economic centers. Improved access to jobs and 
development opportunities at the stations will 
help serve the needs of regional and local com-
merce. Investment in the project will generate 
high-skilled construction and operating jobs, and 
can provide a market for the industries produc-
ing the components such as rail, control systems, 
locomotives and passenger cars.

Proposed improvements will enhance the 
economic competitiveness of the region over 

 S &ŝŐƵƌĞ�Ϯ͗��Ǉ�ƐƵƉƉŽƌƟŶŐ�ƚŚĞ�ŶĞǁ�ƌĂŝů�ƚƌĂǀĞů�ŵŽĚĞ͕�ůŽĐĂůŝƟĞƐ�ĐĂŶ�ĐŽŶĐĞŶƚƌĂƚĞ�ĂŶĚ�ĞŶŚĂŶĐĞ�ĚĞǀĞůŽƉŵĞŶƚ�
Ăƚ�ƐƚĂƟŽŶ�ůŽĐĂƟŽŶƐ͘



p || 9

STRATEGIC BUSINESS PLAN

Final RepoRt | BATON ROUGE – NEW ORLEANS INTERCITY RAIL FEASIBILITY STUDY

the medium-and long-term by creating jobs and 
opportunities for low-income workers and people 
living in economically distressed areas. Enhanc-
ing rail service would also bolster the region’s 
tourism sector, which is a major source of jobs 
with low educational and skills requirements, 
ZKLFK�FDQ�EHQHoW�WKH�PRVW�GLVDGYDQWDJHG�
members of the population.

Proposed upgrades to the system and associated 
increases in rail ridership will facilitate access to 
and from the neighborhoods surrounding the 
stations. Investment in these areas will leverage 
substantial public-private investment. For example, 

underdeveloped and underutilized parcels along 
the Loyola Avenue corridor adjacent to the 
12837�DUH�SULPH�IRU�RIoFH�VSDFH��UHWDLO��FRPPHU-
cial, residential and other uses. The Downtown 
Development District has calculated that un-
derutilized parcels along Loyola can provide over 
6 million square feet of residential property and 
200,000 square feet of commercial space.3  

Rail service will enhance access to the numerous 
tourist attractions and special events along the 
corridor. Table 1 lists the attendance at some of 
the most popular events in New Orleans. All in 
all, there were an estimated 9.0 million visitors to 
New Orleans in 2012, with total visitor spending 
of $6.2 billion. Tourism in New Orleans continues 
to grow and it is expected that by 2016 there 
will be 9.8 million visitors spending upwards of 
����ELOOLRQ�DQQXDOO\��%DWRQ�5RXJH�WRXULVW�WUDIoF�
trends typically correlate with New Orleans’. So, 
it is expected that as New Orleans improves, 
post-recession, so will Baton Rouge.4 

Baton Rouge also has a growing petrochemical 
LQGXVWU\��ZLWK�WKH�VHFRQG�ODUJHVW�RLO�UHoQHU\�LQ�
the country. The largest employer in the Baton 
Rouge area is government. This is the result of 
being the state capital and the location of Lou-
isiana State University. Other areas of activity 
LQFOXGH�PHGLFDO�UHVHDUFK�DQG�WKH�oOP�LQGXVWU\�
(tax advantages have promoted the development 
of this activity).

Baton Rouge and New Orleans are major port 

�� %HQQHWW��3HWHU��k$�%DVHOLQH�IRU�'RZQWRZQ�7UDQVLW�2ULHQWHG�'H-
velopment: Planning for Success in the Loyola Corridor” (2011).
8QLYHUVLW\�RI�1HZ�2UOHDQV�7KHVHV�DQG�'LVVHUWDWLRQV. Paper 1418.

4 The University of New Orleans Hospitality Research Center. 
/RXLVLDQD�7RXULVP�)RUHFDVW����������. April 2013.

�ǀĞŶƚ
�ƐƟŵĂƚĞĚ�
�ƩĞŶĚĂŶĐĞ

SpoRtS

R+L Carriers New Orleans Bowl 40,000 to 
50,000

Allstate Sugar Bowl 80,000 to 
100,000

Zurich Classic PGA Tournament 100,000
Bayou Classic 100,000
FeStiValS

Mardi Gras 1.0 to 1.2 
million

&ƌĞŶĐŚ�YƵĂƌƚĞƌ�&ĞƐƟǀĂů 400,000

:Ăǌǌ�ĂŶĚ�,ĞƌŝƚĂŐĞ�&ĞƐƟǀĂů 500,000 to 
600,000

New Orleans Wine and Food 
Experience

40,000

�ƐƐĞŶĐĞ�DƵƐŝĐ�&ĞƐƟǀĂů 560,000
sŽŽĚŽŽ�DƵƐŝĐ�&ĞƐƟǀĂů 250,000

Christmas New Orleans Style 40,000 to 
50,000

dĂďůĞ�ϭ͗��ŶŶƵĂů��ƩĞŶĚĂŶĐĞ�ĨŽƌ�^ƉĞĐŝĂů�
�ǀĞŶƚƐ�ŝŶ�EĞǁ�KƌůĞĂŶƐ
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cities that can handle deepwater ocean tankers 
and cargo carriers that transfer their loads onto 
railroads and pipelines. These ports bookend the 
Port of South Louisiana and together these ports 
cover 172 miles on both banks of the Mississippi. 
7KH\�DUH�VLJQLoFDQW�WR�WKH�HFRQRP\�RI�WKH�QDWLRQ�
ZLWK�WKH�6RXWK�/RXLVLDQD�3RUW�UDQNLQJ�oUVW�LQ�8�6��
E\�WRWDO�WRQV�RI�FDUJR��1HZ�2UOHDQV�UDQNV�oIWK�
and Baton Rouge tenth.5 The ports also support 
a number of passenger cruise vessels.

�ŶĞƌŐǇ�ĞĸĐŝĞŶĐǇ�ĂŶĚ�ĞŶǀŝƌŽŶŵĞŶƚĂů�
ƋƵĂůŝƚǇ
5DLO�LV�DQ�HQHUJ\�HIoFLHQW��HQYLURQPHQWDOO\� 
friendly mode of transportation that helps to 
encourage compact development and reduce 
parking demand. 

/ŶƚĞƌĐŽŶŶĞĐƚĞĚ�ůŝǀĂďůĞ�ĐŽŵŵƵŶŝƟĞƐ
The availability of rail passenger transportation 
can promote higher-density development in the 
area surrounding stations. With proper planning, 
station areas can be developed to take advan-
tage of local assets and opportunities and serve 
as a focus for regional and local growth patterns. 

By supporting the new rail travel mode with 
complementary local transportation networks 
and mixed-use development, localities can 
concentrate and enhance development at station 
locations. This type of development respects 
environmental, historic and cultural resources 
and can help secure a sustainable future. 

5 United States Department of Transportation Research and 
Innovative Technology Administration. Bureau of Transportaiton 
6WDWLVWLFV�7DEOH�������7RQQDJH�RI�7RS����8�6��:DWHU�3RUWV��5DQNHG�
E\�7RWDO�7RQV. Accessed online 1/13/14.

�ǀĂĐƵĂƟŽŶ
Due to the area’s geographic location, the area is 
susceptible to major natural disasters. Hurricane 
Katrina and other recent storms have highlighted 
the need to develop strategies to safely and 
conveniently move large numbers of people out 
of the Greater New Orleans region when threats 
arise including ambulatory medical patients that 
can be moved to Baton Rouge area hospitals. 
Passenger trains can be a part of the solution. 

The project corridor provides many positive 
characteristics in this respect. Easy access and 
convenience will encourage evacuees to move 
out sooner, minimizing the reluctance and 
indecision to get out. Trains have the ability to 
carry large numbers of persons and will help 
GLYHUW�WUDIoF�RXW�RI�WKH�FRQJHVWHG�,����FRUULGRU��
The Baton Rouge to New Orleans rail corridor 
will also provide direct access to the medical 
complex in East Baton Rouge, which includes 
Our Lady of the Lake and Baton Rouge General 
Hospitals.

IS ThERE COMMUNITY SUPPORT FOR 
INTERCITY RAIL?

One critical, ongoing task is the further devel-
opment of a broad-based coalition advocating 
for the implementation of rail service. In recent 
years, organizations along the corridor have 
made tremendous progress in organizing to 
advance the discussion and keep the rail project 
at the forefront of the regional agenda.

It is necessary to understand and adopt the 
various visions for growth in the region and 
the role rail transportation plays to support 
those visions. As part of this study an extensive 
stakeholder outreach effort has been initiated to 
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identify and develop a broad range of support. 
Enthusiasm has been shown by stakeholders, 
who are primarily interested in the project’s 
ability to provide transportation alternatives and 
serve as a catalyst for economic development.

During the course of this study the Project 
Management Team met with a wide variety of 
stakeholder groups to discuss the proposed rail 
service. See Table 2 for a list of key stakeholder 
groups. Groups included municipal, parish 
DQG�VWDWH�HOHFWHG�RIoFLDOV��PDMRU�HPSOR\HUV��

community organizations and other individuals 
and organizations with a stake in the region’s 
development. The Committee has solicited help 
from key stakeholders to get input on identifying 
the most effective station locations.

The Project Management Team will continue 
WKLV�FROODERUDWLYH�DSSURDFK�ZLWK�HOHFWHG�RIoFLDOV�
and key stakeholders to continue developing a 
broad base of support to move this rail service to 
implementation.

WƌŽũĞĐƚ�DĂŶĂŐĞŵĞŶƚ�dĞĂŵ
New Orleans Regional Planning Commission �ĂƚŽŶ�ZŽƵŐĞ��ƌĞĂ�&ŽƵŶĚĂƟŽŶ
Capital Region Planning Commission
^ƚĂƚĞ�ĂŶĚ�>ŽĐĂů�KĸĐŝĂůƐ
City of New Orleans St. John Parish
City of Baton Rouge/East Baton Rouge Parish �ĂƐƚ��ĂƚŽŶ�ZŽƵŐĞ�ZĞĚĞǀĞůŽƉŵĞŶƚ��ƵƚŚŽƌŝƚǇ
:ĞīĞƌƐŽŶ�WĂƌŝƐŚ EĞǁ�KƌůĞĂŶƐ�ZĞĚĞǀĞůŽƉŵĞŶƚ��ƵƚŚŽƌŝƚǇ
Ascension Parish EĞǁ�KƌůĞĂŶƐ��ƵŝůĚŝŶŐ��ŽƌƉŽƌĂƟŽŶ

St. Charles Parish >ŽƵŝƐŝĂŶĂ��ĞƉĂƌƚŵĞŶƚ�ŽĨ�dƌĂŶƐƉŽƌƚĂƟŽŶ� 
�ĞǀĞůŽƉŵĞŶƚ

ZĞŐŝŽŶĂů�KƌŐĂŶŝǌĂƟŽŶƐ
Louisiana Intrastate Rail Commission 'ƌĞĂƚĞƌ�EĞǁ�KƌůĞĂŶƐ�&ŽƵŶĚĂƟŽŶ
Southern High Speed Rail Commission Transport for NOLA
Center for Planning Excellence
�ƵƐŝŶĞƐƐ�KƌŐĂŶŝǌĂƟŽŶƐ
Baton Rouge Area Chamber Major employers
Greater New Orleans Inc.
dƌĂŶƐƉŽƌƚĂƟŽŶ�WƌŽǀŝĚĞƌƐ
Kansas City Southern (KCS) Regional Transit Authority (RTA)
�ĂŶĂĚŝĂŶ�EĂƟŽŶĂů�;�EͿ Capital Area Transit System (CATS)
New Orleans Union Passenger Terminal >ŽƵŝƐ��ƌŵƐƚƌŽŶŐ�EĞǁ�KƌůĞĂŶƐ�/ŶƚĞƌŶĂƟŽŶĂů��ŝƌƉŽƌƚ
EĂƟŽŶĂů�ZĂŝůƌŽĂĚ�WĂƐƐĞŶŐĞƌ��ŽƌƉ͘�;�ŵƚƌĂŬͿ Baton Rouge Metropolitan Airport

dĂďůĞ�Ϯ͗�<ĞǇ�^ƚĂŬĞŚŽůĚĞƌ�WĂƌƟĐŝƉĂŶƚƐ
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The National Railroad Passenger Corporation 
(Amtrak) is the operator of intercity passenger 
rail service in the United States. Under the Rail 
Passenger Service Act of 1970 (Public Law 91-
518), Amtrak is guaranteed the right of access to 
all freight rail lines and is only required to pay for 
the incremental costs associated with their use 
of those tracks. The idea of bringing in a private 
operator who could provide high-quality service 
and control costs is attractive. But a private 
company would not have the guaranteed access 
rights that Amtrak enjoys and operations would 
have to be negotiated with the railroad owners 
of the corridor. It is likely that any negotiated 
DFFHVV�ULJKWV�ZRXOG�FRVW�VLJQLoFDQWO\�PRUH�WKDQ�
the rates that Amtrak pays. The freight railroads 
are opposed to having companies other than 
Amtrak operate on their lines because of liability 
and other concerns. This issue of selecting the 
operator will need to be addressed in more detail 
as the region moves towards implementation of 
service in the corridor.

If Amtrak becomes the operator for the Baton 
Rouge to New Orleans service, then Section 209 
of the Passenger Rail Investment and Improve-
ment Act of 2008 (PRIIA) (Public Law 110-432) 
will control how Amtrak determines operating 
costs. The Act mandates a consistent cost-shar-
ing methodology across all corridor routes of 
less than 750 miles in order to ensure fair and 
equitable treatment. Amtrak has developed an 
Agreed Methodology that assigns direct route 

PROPOSED OPERATIONS

Rail Passenger Service Act of 1970 
;WƵďůŝĐ�>Ăǁ�ϵϭͲϱϭϴͿ

/Ŷ�ϭϵϳϬ͕�ƚŚĞ�h͘^͘�ƌĂŝůƌŽĂĚ�ŝŶĚƵƐƚƌǇ�ǁĂƐ�
ŝŶ�Ă�ƉƌĞĐĂƌŝŽƵƐ�ĮŶĂŶĐŝĂů�ĐŽŶĚŝƟŽŶ͘�
/Ŷ�ƌĞƐƉŽŶƐĞ͕��ŽŶŐƌĞƐƐ�ĐƌĞĂƚĞĚ�ƚŚĞ�
EĂƟŽŶĂů�ZĂŝůƌŽĂĚ�WĂƐƐĞŶŐĞƌ��ŽƌƉŽƌĂƟŽŶ�
;͞�ŵƚƌĂŬ͟Ϳ�ƉƵƌƐƵĂŶƚ�ƚŽ�ƚŚĞ�ZĂŝů�WĂƐƐĞŶŐĞƌ�
^ĞƌǀŝĐĞ��Đƚ�ŽĨ�ϭϵϳϬ͘��ŵƚƌĂŬ�ǁĂƐ�ĐƌĞĂƚĞĚ�
ƚŽ�ƌĞůŝĞǀĞ�ƚŚĞ�ĨƌĞŝŐŚƚ�ƌĂŝůƌŽĂĚƐ�ŽĨ�ƚŚĞ�
ĐŽŶƟŶƵĞĚ�ďƵƌĚĞŶ�ŽĨ�ĚĞĮĐŝƚ�ƉĂƐƐĞŶŐĞƌ�
ŽƉĞƌĂƟŽŶƐ�ĂŶĚ�͞ƚŽ�ƌĞǀŝƚĂůŝǌĞ�ƌĂŝů�
ƚƌĂŶƐƉŽƌƚĂƟŽŶ�ƐĞƌǀŝĐĞ�ŝŶ�ƚŚĞ�ĞǆƉĞĐƚĂƟŽŶ�
ƚŚĂƚ�ƚŚĞ�ƌĞŶĚĞƌŝŶŐ�ŽĨ�ƐƵĐŚ�ƐĞƌǀŝĐĞ�ĂůŽŶŐ�
ĐĞƌƚĂŝŶ�ĐŽƌƌŝĚŽƌƐ�ĐĂŶ�ďĞ�ŵĂĚĞ�Ă�ƉƌŽĮƚĂďůĞ�
ĐŽŵŵĞƌĐŝĂů�ƵŶĚĞƌƚĂŬŝŶŐ�͘�͘�͘͘͟ �

/Ŷ�ĐƌĞĂƟŶŐ��ŵƚƌĂŬ͕��ŽŶŐƌĞƐƐ�ƐŽƵŐŚƚ�ƚŽ�
ĞƐƚĂďůŝƐŚ�Ă�ƐŝŶŐůĞ͕�ĨŽƌͲƉƌŽĮƚ�ĐŽƌƉŽƌĂƚĞ�
ĞŶƟƚǇ�ƚŚĂƚ͕�ǁŝƚŚ�ŝŶŝƟĂů�&ĞĚĞƌĂů�ĂƐƐŝƐƚĂŶĐĞ͕�
ĂŶĚ�ǁŝƚŚ�ŝŶĨƌĂƐƚƌƵĐƚƵƌĞ͕�ĮŶĂŶĐŝĂů�ĂŶĚ�
ŽƚŚĞƌ�ĐŽŶƚƌŝďƵƟŽŶƐ�ĨƌŽŵ�ƚŚĞ�ĨƌĞŝŐŚƚ�
ƌĂŝůƌŽĂĚƐ͕�ǁŽƵůĚ�ďĞ�ƌĞƐƉŽŶƐŝďůĞ�ĨŽƌ�ƉƌŽͲ
ǀŝĚŝŶŐ�Ăůů�ŝŶƚĞƌĐŝƚǇ�ƌĂŝů�ƉĂƐƐĞŶŐĞƌ�ƐĞƌǀŝĐĞ�
ŽǀĞƌ�Ă�ƵŶŝĮĞĚ�ŶĂƟŽŶĂů�ƐǇƐƚĞŵ͘

��^ƵŵŵĂƌǇ�ŽĨ��ƵƌƌĞŶƚ�>ĞŐŝƐůĂƟǀĞ� 
WƌŽǀŝƐŝŽŶƐ�WƌĞƐĐƌŝďŝŶŐ�ƚŚĞ�>ĞŐĂů�ĂŶĚ� 

ZĞŐƵůĂƚŽƌǇ�&ƌĂŵĞǁŽƌŬ�'ŽǀĞƌŶŝŶŐ�ƚŚĞ�
EĂƟŽŶĂů�ZĂŝůƌŽĂĚ�WĂƐƐĞŶŐĞƌ��ŽƌƉŽƌĂƟŽŶ�

(Amtrak)͕��ŵƚƌĂŬ�ZĞĨŽƌŵ��ŽƵŶĐŝů͕� 
December 4, 2000.
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costs and a share of system-wide overhead costs 
to each corridor. This methodology was utilized 
to develop an operating cost estimate for the 
proposed initial service in the Baton Rouge to 
New Orleans Corridor.

SERvICE LEvEL

The initial level of service for the Baton Rouge 
to New Orleans corridor is proposed to be two 
round trips per day operating 365 days per year. 
One morning and one evening trip would be pro-
vided in each direction. Maximum speeds would 
be 79 mph and the average speed would be 
between 50 to 55 mph. The difference between 
the maximum and average speeds results from 
station stops and other locations along the route 
where speeds are restricted. Trains would initially 
consist of a locomotive and three passenger 
cars, with a total capacity of approximately 240 
seats. The trains would operate in a “push-pull” 
mode with a locomotive at one end and a cab 
control car or perhaps a second locomotive at 
the other end, allowing them to easily switch 
directions at the end of each trip.

SChEDULES

A Train Performance Calculator (TPC) was used 
to determine the unconstrained running times 
for service between Baton Rouge and New 
Orleans. With the improvements recommended 
in this study, the maximum operating speed for 
passenger trains can be increased to 79 mph on 
the majority of the route. 

The estimated end-to-end travel time in the 
FRUULGRU��LQFOXGLQJ�oYH�LQWHUPHGLDWH�VWRSV�DQG�
pad time to allow for recovery from any delays, is 
1 hour and 35 minutes. A sample schedule based 

on this running time, and assuming the proposed 
station locations described in the following 
section, is shown in Table 3.

STATIONS

ZĞŐŝŽŶĂů�ĂŶĚ�ĐŽŵŵƵŶŝƚǇ�ĂŶĂůǇƐŝƐ
A thorough analysis of the region and its com-
ponent communities has been conducted by the 
&RQVXOWDQW�7HDP��7R�PD[LPL]H�WKH�EHQHoWV�RI�
passenger rail service, an ideal station location 
should:

v� Be in close proximity to a diversity of residen-
tial and nonresidential land uses

v� Provide direct access to regional and local 
amenities

^ŽƵƚŚďŽƵŶĚ dƌŝƉ�ηϭ dƌŝƉ�ηϮ

LV Baton Rouge 7:00 AM 5:00 PM
Baton Rouge Suburban 7:09 AM 5:09 PM
Gonzales 7:25 AM 5:25 PM
La Place 7:45 AM 5:45 PM
Kenner 8:00 AM 6:00 PM
:ĞīĞƌƐŽŶ�WĂƌŝƐŚ 8:15 AM 6:15 PM
AR New Orleans 8:35 AM 6:35 PM
EŽƌƚŚďŽƵŶĚ dƌŝƉ�ηϭ dƌŝƉ�ηϮ

LV New Orleans 7:00 AM 5:00 PM
:ĞīĞƌƐŽŶ�WĂƌŝƐŚ 7:15 AM 5:15 PM
Kenner 7:25 AM 5:25 PM
La Place 7:40 AM 5:40 PM
Gonzales 8:00 AM 6:00 PM
Baton Rouge Suburban 8:18 AM 6:18 PM
AR Baton Rouge 8:35 AM 6:35 PM

dĂďůĞ�ϯ͗�^ĂŵƉůĞ�^ĐŚĞĚƵůĞ
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v� Maximize connectivity within the existing 
street grid

v� Connect to a community’s existing greenway 
system

v� Contain land available for development

v� Provide opportunities for place-making and 
community building

�ŽŶŶĞĐƟŶŐ�ƚŽ�ƚŚĞ�>ĂƌŐĞƌ��ŽŵŵƵŶŝƚǇ
A rail station serves as both a point of departure 
for local residents and a community’s front 
door to visitors. Destinations within convenient 
walking distance (1/4-1/2 mile) of the rail station 
are easily accessible by rail passengers, but 
destinations in the greater community require al-
ternative transportation options, such as buses, 
shuttles, taxis, streetcars, or car-share service. 
Station area planners should work with transit 
authorities or private companies to ensure that 
the needs of rail passengers are met by either 
public or private transportation services.

ZĂŝů�^ƚĂƟŽŶ�EĞŝŐŚďŽƌŚŽŽĚ�&ƵŶĚĂŵĞŶƚĂůƐ
At a minimum a rail station can function with 
simply a platform, ticket kiosk, and surface 
parking lot. However, a well-planned rail station 
can become a valuable community asset that 
integrates the rail station into the surrounding 
neighborhood with “complete streets,” which 
accommodate vehicles, bicycles, and pedestrians. 
The station design can also encourage compact, 
diverse, pedestrian-oriented, community-based 
LQoOO�GHYHORSPHQW�QHDU�WKH�VWDWLRQ�

A local community can use a variety of regulato-
ry tools to encourage this type of development, 
including overlay zoning districts, planned unit 

development design guidelines, special tax 
districts, development bonuses, or transfers of 
development rights.

WƌŽƉŽƐĞĚ�^ƚĂƟŽŶ�>ŽĐĂƟŽŶƐ
There is a total of seven proposed stops along the 
Baton Rouge to New Orleans Intercity Rail Corri-
dor (Figure 1���7KH�VWXG\�UHFRPPHQGHG�VSHFLoF�
locations for each of these stations and provides 
information on how the area around the station 
could be developed in order to take advantages of 
the economic activity created by the rail service.

Station location criteria included maximizing 
connectivity with the street grid, utilizing biking 
and pedestrian ways, leveraging connections 
to regional and local assets, maximizing land 
development potential for place-making and 
community-building.

The proposed locations of these stations are as 
follows:

�ĂƚŽŶ�ZŽƵŐĞ��ŽǁŶƚŽǁŶ�^ƚĂƟŽŶ
The Baton Rouge – New Orleans Intercity 

 S &ŝŐƵƌĞ�ϯ͗���ƌĂŝů�ƐƚĂƟŽŶ�ĐĂŶ�ĨƵŶĐƟŽŶ�ǁŝƚŚ�ũƵƐƚ�
Ă�ƉůĂƞŽƌŵ͕�ƟĐŬĞƚ�ŬŝŽƐŬ͕�ĂŶĚ�ƐƵƌĨĂĐĞ�ƉĂƌŬŝŶŐ�
ůŽƚ͘�,ŽǁĞǀĞƌ͕ �Ă�ǁĞůůͲƉůĂŶŶĞĚ�ƌĂŝů�ƐƚĂƟŽŶ�ĐĂŶ�
ďĞĐŽŵĞ�Ă�ǀĂůƵĂďůĞ�ĐŽŵŵƵŶŝƚǇ�ĂƐƐĞƚ͘
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Passenger Rail Service Development Plan , which 
was produced for the Southern High-Speed Rail 
&RPPLVVLRQ�LQ�'HFHPEHU�������LGHQWLoHG�D�ORFD-
tion between Main Street and Florida Street near 
the former Maison Blanche Department Store for 
the Downtown Baton Rouge terminal station. 

Subsequent discussions with stakeholders in 
Baton Rouge have led to a recommendation to 
move the station location approximately one-half 
mile south near Government Street. This new 
site has the potential for greater redevelopment 
opportunities and provides more direct access to 
Baton Rouge central business district. 

�ĂƚŽŶ�ZŽƵŐĞ�^ƵďƵƌďĂŶ�^ƚĂƟŽŶ�
The 2010 Service Development Plan recommend-
ed that a new station facility be constructed 
south of the Interstate 10/Bluebonnet Road 
interchange near the Mall of Louisiana in East 
Baton Rouge Parish. More recently it has been 
recommended that an alternative site be con-
sidered further north near Essen Lane where a 
station could provide better access to the Baton 
Rouge Medical Complex.

'ŽŶǌĂůĞƐ
This new station would be located on East 
Cornerview Street in Gonzales (Ascension Parish). 
This location is near the Gonzales City Hall and 
community pool. Concepts for a prototype for the 
Gonzales station area development are described 
in the following 3URWRW\SH�6WDWLRQ�6WXG\.

>ĂWůĂĐĞ
Located in St. John the Baptist Parish, LaPlace is 
becoming a western suburb of the New Orleans 
metropolitan area. The proposed LaPlace station 
would be adjacent to the US 61/ US 51 intersec-
tion, west of Main Street.

<ĞŶŶĞƌ�^ƵďƵƌďĂŶ�^ƚĂƟŽŶ�;>�EK/�Ϳ

The Kenner Station will provide a direct 
connection between the rail corridor and the 
Louis Armstrong New Orleans International 
Airport (LANOIA). The airport is currently going 
through a master planning process to design a 
new terminal on the north side of the airport 
runways. Options to provide access between 
the proposed rail service and the new airport 
WHUPLQDO�DUH�XQGHU�FRQVLGHUDWLRQ��DQG�D�VSHFLoF�
location for the rail station will depend on the 
access and connectivity provided to the south 
side of the airport.

:ĞīĞƌƐŽŶ�WĂƌŝƐŚ
The 2010 Service Development Plan did not 
LGHQWLI\�D�VWDWLRQ�LQ�-HIIHUVRQ�3DULVK��KRZHYHU��
since the time that report was issued there has 
been a lot of interest expressed for a station stop 
that would serve the residents of the largest 
parish in the New Orleans metropolitan area. 

Through discussions with the Parish and other key 
stakeholders, it has been determined that the pre-
ferred station location is in the vicinity of Zephyr 
Field on Airline Drive. This location would serve 
the baseball park and other key destinations, 
including the new Performing Arts Center and the 
New Orleans Saints’ training facility, and it would 
provide convenient access for parish residents. 

EĞǁ�KƌůĞĂŶƐ�hŶŝŽŶ�WĂƐƐĞŶŐĞƌ�dĞƌŵŝŶĂů�
;EKhWdͿ
This is the existing Amtrak/Greyhound station 
located at 1001 Loyola Avenue, near the Super-
dome in Downtown New Orleans. The station 
has capacity for additional rail service and with 
the recent construction of the Loyola streetcar 
line has excellent connections to the Central 
Business District and the French Quarter.
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EQUIPMENT
The 2010 Service Development Plan included 
capital costs for new locomotives and passenger 
coaches that would be dedicated to service in 
the Baton Rouge to New Orleans corridor. This 
approach would allow the procurement of new 
trains customized for service in this corridor. 
This approach would require a large initial capital 
investment in equipment and a delay in service 
implementation of a year or more because of the 
long lead time needed for ordering equipment of 
this type.

For the initial service level proposed here it 
is proposed that train equipment be leased 

from Amtrak or another provider. Amtrak is 
currently working with several Midwestern 
states to complete a major procurement of 
locomotives and bi-level coaches. Once this new 
equipment is delivered some of the locomotives 
and single-level coaches currently being used 
on Midwest routes will be taken out of service. 
This equipment could be rehabilitated and made 
available for service between Baton Rouge and 
New Orleans. As ridership grows and service 
levels increase, it will be appropriate to consider 
purchasing new equipment for this corridor.

 S &ŝŐƵƌĞ�ϰ͗�dŚĞ�ĞǆŝƐƟŶŐ��ŵƚƌĂŬͬ'ƌĞǇŚŽƵŶĚ�ƐƚĂƟŽŶ͕�ůŽĐĂƚĞĚ�ŶĞĂƌ�ƚŚĞ�^ƵƉĞƌĚŽŵĞ�ŝŶ��ŽǁŶƚŽǁŶ�EĞǁ�
KƌůĞĂŶƐ͕�ŚĂƐ�ĐĂƉĂĐŝƚǇ�ĨŽƌ�ĂĚĚŝƟŽŶĂů�ƌĂŝů�ƐĞƌǀŝĐĞ͘
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 S &ŝŐƵƌĞ�ϱ͗��ƐĐĞŶƐŝŽŶ�WĂƌŝƐŚ�ĂŶĚ�'ŽŶǌĂůĞƐ�^ƚĂƟŽŶ��ƌĞĂ͕��ǆŝƐƟŶŐ�ĂŶĚ�WŽƚĞŶƟĂů�&Ƶůů��ƵŝůĚͲKƵƚ
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Ascension Parish is a community of 107,215 
residents located in the southeastern portion 
of the greater Baton Rouge metropolitan area. 
A rail station has been proposed near Airline 
Highway in Gonzales, the largest incorporated 
city in the parish (population 9,781).

The parish contains a large chemical district 
along the Mississippi River that serves as an 
employment center for the greater Baton 
Rouge/New Orleans region. Passenger rail can 
bring value to Ascension Parish by connect-
ing workers to the chemical district. Parish 
RIoFLDOV�VKRXOG�ZRUN�ZLWK�PDMRU�HPSOR\HUV�
to provide convenient transit options such as 
shuttle service between the rail station and 
the chemical district.

The Gonzales rail station is proposed on a large 
area of vacant land between Airline Highway 
and Smith Bayou. Analysis of the area reveals 
that the surrounding neighborhood has a va-
riety of land uses and potential for integration 
LQWR�WKH�H[LVWLQJ�VWUHHW�QHWZRUN��LV�FRQQHFWHG�
WR�D�UHJLRQDO�JUHHQZD\�V\VWHP��DQG�FRQWDLQV�D�
large amount of developable land.

In Phase I, the portion of the site closest to 
the rail could be developed as a mixed-use 
core containing:

v� A grand main street with two large public 
VTXDUHV�

v� 3-story mixed-use buildings containing 
UHWDLO��RIoFH��DQG�UHVLGHQWLDO�

v� ��VWRU\�PXOWL�IDPLO\�EXLOGLQJV�

v� Preserved natural green space and hike-
DQG�ELNH�WUDLOV�DORQJ�6PLWK�%D\RX�

v� Connection to nearby Airline Highway 
UHWDLO�DQG�-DPEDOD\D�3DUN�

v� Pedestrian-scale development, including 
wide sidewalks, on-street parking, bicycle 
lanes, street trees, shallow setbacks, and 
EXOE�RXW�FXUEV��

v� Discreet rear parking spaces, pick-up/drop-
RII�ODQHV��DQG

v� 64,000 square feet of commercial, 64,000 
VTXDUH�IHHW�RI�RIoFH������UHVLGHQWLDO�XQLWV��
and 1,333 parking spaces.

The potential full build-out shows how the 
almost 60 acres of vacant and under-utilized 
land can be repurposed as the core of a walk-
able neighborhood, including:

v� A compact, mixed-use core alongside a 
GLYHUVLW\�RI�KRXVLQJ�W\SHV�

v� Larger-scale commercial uses along  
$LUOLQH�+LJKZD\�

v� 6HYHUDO�DFUHV�RI�SXEOLF�JUHHQ�VSDFH�

v� 3HGHVWULDQ�EORFNV�DQG�EXLOGLQJV�

v� Multi-modal access across the adjacent 
ED\RX��UDLO��DQG�KLJKZD\�

v� An expanded network of complete streets 
and hike-and-bike trails

WZKdKdzW��^d�d/KE�^dh�z�ͳ��^��E^/KE�W�Z/^,��E��'KE��>�^

 S &ŝŐƵƌĞ�ϲ͗��ƐĐĞŶƐŝŽŶ�WĂƌŝƐŚ�ĂŶĚ�'ŽŶǌĂůĞƐ�
^ƚĂƟŽŶ��ƌĞĂ͕�WŚĂƐĞ�/��ĞǀĞůŽƉŵĞŶƚ
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APPROACh
This study proposes an incremental approach to 
implementing passenger rail service. The 2010 
Service Development Plan presents a capital and 
operating plan for eight round trips per day with 
trains operating at a maximum speed of 110 mph 
at a cost of approximately $448 million. While 
this level of service is still the long term goal, we 
are recommending an incremental approach to 
service implementation. 

The proposed initial service would provide two 
round trips per day at speeds up to 79 mph. 
Once the service has been established and 
ridership levels grow, additional frequencies can 
be implemented. By following this incremental 
DSSURDFK�ZH�KDYH�LGHQWLoHG�QXPHURXV�FDSLWDO�

improvements that can be avoided or scaled 
back and we have estimated the cost for imple-
menting start-up service to be approximately 
$250 million.

The Baton Rouge to New Orleans rail corridor 
is 78.7 miles long and traverses tracks owned 
by three different railroads, as shown in Table 
4��,PSURYHPHQWV�KDYH�EHHQ�LGHQWLoHG�IRU�HDFK�
ownership section of the corridor. All costs are 
shown in 2013 dollars.

SITE AND TRACk WORk

<ĂŶƐĂƐ��ŝƚǇ�^ŽƵƚŚĞƌŶ�ZŽƵƚĞ�^ĞŐŵĞŶƚ
As part of this study the Consultant Team 
developed a Capital Improvement Plan for initial 

CAPITAL IMPROvEMENTS

EŽƌƚŚ��ŶĚ� 
ŽĨ�^ĞŐŵĞŶƚ

^ŽƵƚŚ��ŶĚ� 
ŽĨ�^ĞŐŵĞŶƚ KǁŶĞƌ ^ĞŐŵĞŶƚ�EĂŵĞ

KƉĞƌĂƟŶŐ�
ZĂŝůƌŽĂĚƐ

>ĞŶŐƚŚ�
;ŵŝůĞƐͿ

Baton Rouge
MP 789.1

Frellsen Jct.
MP 855.7

Kansas City  
Southern EĞǁ�KƌůĞĂŶƐ�^ƵďĚŝǀŝƐŝŽŶ KCS 66.5

Frellsen Jct.
MP 443.5

Orleans Jct.
MP 444.2 �ĂŶĂĚŝĂŶ�EĂƟŽŶĂů �ĂƚŽŶ�ZŽƵŐĞ�^ƵďĚŝǀŝƐŝŽŶ CN, KCS 0.7

Orleans Jct.
MP 900.8

Southport Jct.
MP 908.6 �ĂŶĂĚŝĂŶ�EĂƟŽŶĂů DĐ�Žŵď�^ƵďĚŝǀŝƐŝŽŶ CN, KCS, 

�ŵƚƌĂŬ 7.8

Southport Jct.
MP 3.7

NOUPT
MP 0.0

New Orleans  
�ƵŝůĚŝŶŐ��ŽƌƉŽƌĂƟŽŶ

New Orleans Union 
Passenger Terminal �ŵƚƌĂŬ 3.7

TOTAL
78.7

dĂďůĞ�ϰ͗�ZĂŝů�>ŝŶĞ�^ĞŐŵĞŶƚƐ



BATON ROUGE – NEW ORLEANS INTERCITY RAIL FEASIBILITY STUDY | Final RepoRtp || ϮϮ

Capital iMpRoVeMentS

service. The proposed improvements include the 
replacement of 50% of the ties and resurfacing 
of all mainline and siding tracks to allow for an 
upgrade to Federal Railroad Administration (FRA) 
Class IV standards, which will accommodate 
passenger train speeds up to 79 mph. 

Sidings at Gonzales, Gramercy, Norco and Frellson 
will be extended to allow trains to pass and to 
provide separate tracks to serve the major cus-
tomers on KCS’s line. The Gramercy siding will be 
extended to eight miles in length and will include 
intermediate crossovers to serve KCS’s industrial 
customers in this area. A new 9,000-foot-long 
side will be built in the vicinity of Seigen Lane in 
East Baton Rouge, allowing trains entering the 
Baton Rouge Terminal area to meet and pass 
without blocking the Essen Lane grade crossing.

$�&HQWUDOL]HG�7UDIoF�&RQWURO��&7&��VLJQDO�V\VWHP�
will be installed on the entire KCS corridor and 
all hand-thrown turnouts will be replaced with 
power-operated turnouts. On the extended 
sidings, higher speed turnouts will be installed to 
allow for passenger trains to move through them 
at 30 mph.

�ĂŶĂĚŝĂŶ�EĂƟŽŶĂů�ZŽƵƚĞ�^ĞŐŵĞŶƚ
The 2010 Service Development Plan proposes to 
double track the entire 8.5 miles of the CN Rail-
way over which the Baton Rouge service would 
operate. Much of this route segment already has 
two tracks, and much of the work would involve 
realigning track and installing crossovers in order 
WR�PLQLPL]H�FRQpLFWV�EHWZHHQ�SDVVHQJHU�WUDLQV�
and freight trains, particularly with the freight 
movements associated with Mays Yard in Metarie.

 S &ŝŐƵƌĞ�ϳ͗�'ĂƚĞƐ�ĂŶĚ�ŇĂƐŚŝŶŐ�ůŝŐŚƚƐ�ǁŝůů�ďĞ�ŝŶƐƚĂůůĞĚ�Ăƚ�Ăůů�ƉƵďůŝĐ�ŐƌĂĚĞ�ĐƌŽƐƐŝŶŐƐ�ŽŶ�ƚŚĞ�ĐŽƌƌŝĚŽƌ͘
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For the purposes of this study, we have assumed 
the full cost of the CN track improvements 
LGHQWLoHG�LQ�WKH������6HUYLFH�'HYHORSPHQW�3ODQ�
and adjusted them to 2013 dollars.

�ĂƐƚ��ƌŝĚŐĞ�:ƵŶĐƟŽŶ
East Bridge Junction (EBJ) is a major inter-
ORFNLQJ�FRQQHFWLQJ�WKH�.&6��&1��8QLRQ�3DFLoF�
(UP), Burlington Northern Santa Fe (BNSF), CSX, 
Norfolk Southern and New Orleans Public Belt 
railways located just east of Mays Yard. The 2010 
Service Development Plan included the cost of 
UH�FRQoJXULQJ�WKLV�MXQFWLRQ�WR�DOORZ�LQFUHDVHG�
speed for east-west freight movements and 
allow for the addition of passenger trains while 
reducing the levels of congestion.

For the purposes of this study, we have assumed 
the full cost of the track improvements at East 
%ULGJH�-XQFWLRQ�LGHQWLoHG�LQ�WKH������6HUYLFH�
Development Plan and adjusted to 2013 dollars.

A capacity analysis conducted by CN as part of 
the 2010 Service Development Plan indicated 
WKDW�D�p\RYHU�ZRXOG�EH�UHTXLUHG�DW�(DVW�%ULGJH�
Junction to separate the passenger trains from 
the freight trains at this congested location. The 
FRA recommended that rather than building a 
p\RYHU��WKH�MXQFWLRQ�FRXOG�EH�UHFRQoJXUHG�WR�
increase the capacity and throughput. 

The FRA-recommended improvements (and not 
WKH�SDVVHQJHU�WUDLQ�p\RYHU��ZHUH�LQFOXGHG�LQ�
the list of recommended improvements in the 
2010 Service Development Plan. The FRA and 
the Louisiana Department of Transportation 
and Development (DOTD) are conducting The 
New Orleans Rail Gateway Environmental 
Impact Study (EIS) to identify rail and roadway 
LPSURYHPHQWV�WR�LPSURYH�UDLO�WUDIoF�pRZ�LQ�

the region. The recommendations made in this 
study could have a big impact on East Bridge 
Junction. CN has indicated that they will need to 
conduct additional capacity analyses of their line 
to determine what improvements are needed to 
support passenger service.

�ŵƚƌĂŬ�ZŽƵƚĞ�^ĞŐŵĞŶƚ
The tracks leading into New Orleans Union 
Passenger Terminal are owned by the City of 
New Orleans and operated by Amtrak through 
an agreement between Amtrak and the New 
Orleans Building Corporation. The 2010 Service 
Development Plan includes double tracking the 
entire 3.7 mile Amtrak segment and making 
other upgrades to improve operations at the New 
Orleans Passenger Terminal.

For the purposes of this study, we have assumed 
the full cost of the track improvements to the 
$PWUDN�VHJPHQW�LGHQWLoHG�LQ�WKH������6HUYLFH�
Development Plan and adjusted to 2013 dollars.

�ƚͲ'ƌĂĚĞ��ƌŽƐƐŝŶŐƐ
7KH������6HUYLFH�'HYHORSPHQW�3ODQ�LGHQWLoHV�
124 at-grade crossings in the corridor. On the 
KCS route segment there are 107 crossings, with 
90 public and 17 private vehicle crossings. On 
the CN segment there are 17 crossings including 
11 public and two private vehicle crossings and 
four pedestrian crossings. There are no at-grade 
crossings on the Amtrak corridor segment. 
Slightly less than half of these crossings (42 
YHKLFOH�FURVVLQJV�RQ�.&6��oYH�YHKLFOH�DQG�IRXU�
pedestrian crossings on CN) are currently 
protected with two-quadrant gates. 

For the initial service the Capital Improvement 
Plan recommends upgrading all public crossings 
ZLWK�WZR�TXDGUDQW�JDWHV�DQG�pDVKLQJ�OLJKWV��)RU�
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those grade crossing locations that already have 
two-quadrant gates in place, the signal approach-
HV�ZLOO�EH�PRGLoHG�WR�DOORZ�IRU�DGHTXDWH�DGYDQFH�
warning time for trains traveling at speeds up to 
79 mph.

dŽƚĂů�^ŝƚĞ�ĂŶĚ�dƌĂĐŬ�tŽƌŬ��ŽƐƚƐ
A summary of the costs for the recommended 
site and track work capital improvements, broken 
down by railroad, is shown in Table 5.

STRUCTURES

All of the bridge structures on the Baton Rouge 
to New Orleans passenger rail corridor are on 
the KCS segment of the route. As part of the 
2010 Service Development Plan an engineering 
oUP�VHOHFWHG�E\�.&6��'HVLJQ�1LQH��,QF���ZDV�
brought in to conduct a full assessment of all 
of the bridges and other structures. Nearly all 
of the bridges on this section of the corridor 
are open deck timber structures. In order to 
eventually achieve 110 mph design operating 
speeds, Design Nine recommended replacing all 
timber bridges with ballasted deck concrete and 
steel structures.

0DQ\�RI�WKH�EULGJHV�LGHQWLoHG�IRU�UHSODFHPHQW�
in the 2010 Service Development Plan are in 
locations where passenger trains could never 
achieve high speeds due to station stops, cur-
vature, passing sidings and other physical and 
operations restrictions. In addition, several new 
bridges included by Design Nine for the Baton 
Rouge Yard Lead, Essen Siding and Barmen 
Siding extensions will not be needed because 
those extensions are not included in this initial 
service Capital Investment Plan. 

Many of the remaining bridges on the KCS line 
are adequate for conventional passenger train 
operations. While repairs and upgrades may be 
necessary for some of these bridges, wholesale 
replacement is not required. The replacement 
of the longest bridge on the corridor, the 
1.8-mile-long Bonnet Carré Spillway Bridge, is 
estimated to cost $62.1 million in 2013 dollars. 
This is the largest single project proposed for the 
rail corridor, and it represents more than half of 
WKH�WRWDO�VWUXFWXUH�FRVWV�LGHQWLoHG�IRU�WKH�%DWRQ�
Rouge to New Orleans Corridor.

This plan recommends the replacement of the 
Bonnet Carré Spillway Bridge and the construc-

ZĂŝů�^ĂĨĞƚǇ�/ŵƉƌŽǀĞŵĞŶƚ��Đƚ�ŽĨ�ϮϬϬϴ�;WƵďůŝĐ�>Ăǁ�ϭϭϬͲϰϯϮͿ

/Ŷ�ƌĞƐƉŽŶƐĞ�ƚŽ�ƐĞǀĞƌĂů�ĨĂƚĂů�ƌĂŝů�ĂĐĐŝĚĞŶƚƐ�ďĞƚǁĞĞŶ�ϮϬϬϮ�ĂŶĚ�ϮϬϬϴ͕��ŽŶŐƌĞƐƐ�ƉĂƐƐĞĚ�ƚŚĞ�ZĂŝů�^ĂĨĞƚǇ�
/ŵƉƌŽǀĞŵĞŶƚ��Đƚ�ŽĨ�ϮϬϬϴ�;Z^/�Ϳ͕�ƚŚĞ�ĮƌƐƚ�ĂƵƚŚŽƌŝǌĂƟŽŶ�ŽĨ�&Z� Ɛ͛�ƐĂĨĞƚǇ�ƉƌŽŐƌĂŵƐ�ƐŝŶĐĞ�ϭϵϵϰ͘�Z^/��
ĚŝƌĞĐƚƐ�&Z��ƚŽ͕�ĂŵŽŶŐ�ŽƚŚĞƌ�ƚŚŝŶŐƐ͕�ƉƌŽŵƵůŐĂƚĞ�ŶĞǁ�ƐĂĨĞƚǇ�ƌĞŐƵůĂƟŽŶƐ͘�dŚĞƐĞ�ŶĞǁ�ƌĞŐƵůĂƟŽŶƐ�
ŐŽǀĞƌŶ�ĚŝīĞƌĞŶƚ�ĂƌĞĂƐ�ƌĞůĂƚĞĚ�ƚŽ�ƌĂŝůƌŽĂĚ�ƐĂĨĞƚǇ͕ �ƐƵĐŚ�ĂƐ�ŚŽƵƌƐ�ŽĨ�ƐĞƌǀŝĐĞ�ƌĞƋƵŝƌĞŵĞŶƚƐ�ĨŽƌ�ƌĂŝůƌŽĂĚ�
ǁŽƌŬĞƌƐ͕�ƉŽƐŝƟǀĞ�ƚƌĂŝŶ�ĐŽŶƚƌŽů�ŝŵƉůĞŵĞŶƚĂƟŽŶ͕�ƐƚĂŶĚĂƌĚƐ�ĨŽƌ�ƚƌĂĐŬ�ŝŶƐƉĞĐƟŽŶƐ͕�ĐĞƌƟĮĐĂƟŽŶ�ŽĨ�
ůŽĐŽŵŽƟǀĞ�ĐŽŶĚƵĐƚŽƌƐ͕�ĂŶĚ�ƐĂĨĞƚǇ�Ăƚ�ŚŝŐŚǁĂǇͲƌĂŝů�ŐƌĂĚĞ�ĐƌŽƐƐŝŶŐƐ͘

h͘^͘��ĞƉĂƌƚŵĞŶƚ�ŽĨ�dƌĂŶƐƉŽƌƚĂƟŽŶ͕�&ĞĚĞƌĂů�ZĂŝůƌŽĂĚ��ĚŵŝŶŝƐƚƌĂƟŽŶ͕�ǁǁǁ͘ĨƌĂ͘ĚŽƚ͘ŐŽǀͬWĂŐĞͬWϬϯϵϱ



p || Ϯϱ

STRATEGIC BUSINESS PLAN

Final RepoRt | BATON ROUGE – NEW ORLEANS INTERCITY RAIL FEASIBILITY STUDY

tion of eight new bridges that are needed for 
the recommended siding extensions. We also 
include the cost of replacing 12 of the existing 56 
bridges, repairing the remaining 44 bridges and 
replacing all of the drainage structures. The total 
estimated cost for structures is $87.8 million.

SIGNAL IMPROvEMENTS

The signal systems that control the operation of 
trains on the railroads over which the proposed 
service will run will also need to be upgraded. 
Each of the three railroad operators in this 
corridor has its own signal and control systems 
that are controlled from a centralized dispatch 
center.

The Rail Safety Improvement Act of 2008 (Public 
Law 110-432) mandates the implementation of 
a Positive Train Control (PTC) on Class I railroad 
main lines (i.e., lines with over 5 million gross 
tons annually) over which any poisonous- or 
toxic-by-inhalation (PIH/TIH) hazardous materi-
DOV�DUH�WUDQVSRUWHG��DQG�RQ�DQ\�UDLOURDG
V�PDLQ�
lines over which regularly scheduled passenger 
service is operated. KCS, CN and Amtrak have all 
submitted Positive Train Control Implementation 
Plans that indicate that the majority of the 
corridor will be equipped with interoperable PTC 
systems. 

Only the 4.2 mile section of the CN McComb 
subdivision between Mays Yard and Southport 
Junction will not be equipped. It is assumed 
that all of the federally mandated PTC systems 
will be in place before any passenger service 
is initiated. Only the cost of installing PTC on 
the 4.2 miles of the CN line is included in this 
Capital Investment Plan.

<ĂŶƐĂƐ��ŝƚǇ�^ŽƵƚŚĞƌŶ�ZŽƵƚĞ�^ĞŐŵĞŶƚ�
The KCS New Orleans Subdivision is controlled 
by an Automatic Block Signal (ABS) system. 
Train movements are authorized by Direct 
7UDIoF�&RQWURO�WKURXJK�YRLFH�FRPPXQLFDWLRQ�
ZLWK�WKH�.&6�GLVSDWFKLQJ�RIoFH�LQ�.DQVDV�&LW\��
MO. We have included costs for replacing the 
KCS ABS system with an automated Centralized 
7UDIoF�&RQWURO��&7&��V\VWHP��7KH�.&6�VLJQDO�
costs include the installation of wayside signals 
DQG�FRPPXQLFDWLRQV�DQG�PRGLoFDWLRQ�RI�.&6
V�
central dispatch control center. The total cost for 
these improvements is $22.2 million.

�ĂŶĂĚŝĂŶ�EĂƟŽŶĂů�ZŽƵƚĞ�^ĞŐŵĞŶƚ
The CN segments of the Baton Rouge to New 
Orleans corridor are controlled by a CTC system 
RSHUDWHG�IURP�WKH�&1�RSHUDWLRQV�RIoFH�LQ�
Homewood, IL. The cost estimate includes the 
installation of new signals to control the recon-
structed EBJ Interlocking and associated control 
FHQWHU�PRGLoFDWLRQV��7KH�WRWDO�FRVW�IRU�WKHVH�
improvements is $3.1 million.

�ŵƚƌĂŬ�ZŽƵƚĞ�^ĞŐŵĞŶƚ
Because there is a CTC system already in place 
for the Amtrak segment, no additional im-
provements will be needed to the signal system 
to accommodate additional passenger trains 
coming from Baton Rouge. Table 5 summarizes 
the signal costs for the entire Baton Rouge to 
New Orleans passenger rail corridor.

STATION COSTS

A corridor-wide cost of $1.5 million per station 
for the six new stations that will need to be 
constructed on the corridor, which includes the 
construction of a basic station facility including 
a platform, shelter and parking. Additional 
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enhancements, such as the construction of a 
signature terminal station in Baton Rouge, would 
require additional funds in each locality.

SUMMARY OF CAPITAL COSTS

The total costs for the capital improvements 
needed to support the initial level of service 
operation are shown in Table 5. The estimates 
do not include the cost of procuring train 
equipment. The Consultant Team has assumed 
that the trainsets necessary to operate the 
initial level of service will be leased from Amtrak. 
The cost of that lease is included in the annual 
operating expenses.

RAILROAD OWNERS ISSUES AND  
CONCERNS

The proposed passenger service would operate 
on tracks owned by two large national freight 
rail carriers, KCS and CN. These rail lines are 
critical components of each company’s national 

rail network and they play a critical role in the 
economy of the region. The American Associa-
tion of Railroads (AAR) has established a set of 
principles to guide the development of passenger 
rail service on freight-owned corridors. 

These principles focus on establishing a continu-
ing partnership between freight and passenger 
railroads that ensures there is enough capacity 
for current and future rail service and that there 
is a regulatory and legal framework in place that 
protects the needs, and addresses the responsi-
bilities, of all parties. The AAR principles include:

^ĂĨĞƚǇ
Railroads are an extremely safe way to move 
people and freight, and everyone involved in 
railroading wants to keep it that way. That’s 
ZK\�VDIHW\�KDV�WR�FRPH�oUVW�ZKHQ�LW�FRPHV�WR�
passenger trains sharing track or rights-of-way 
with freight trains. Among other things, this 
means that in some cases — depending on train 
speeds and frequency, track standards, and other 

DĂũŽƌ��ŽƐƚ�/ƚĞŵ

�ƐƟŵĂƚĞĚ��ŽƐƚ�;Ψ�DŝůůŝŽŶƐ�ϮϬϭϯ��ŽůůĂƌƐͿ

kCS CN
�ĂƐƚ��ƌŝĚŐĞ�

:ƵŶĐƟŽŶ NOUPT �ŽƌƌŝĚŽƌ TOTAL

^ŝƚĞ�Θ�dƌĂĐŬ�tŽƌŬ $59.0 $38.0 $4.3 $6.5 $107.8
Grade crossings $10.8 $1.8 $0.0 $0.0 $12.6
Structures $87.8 $87.8
Signals $23.2 $3.8 $29.0
Engineering &  
Management $12.8 $3.1 $0.3 $16.2

ZŽůůŝŶŐ�^ƚŽĐŬ $0.0 $0.0
^ƚĂƟŽŶƐ $9.0 $9.0

TOTAL Ψϭϵϱ͘ϲ Ψϰϲ͘ϳ Ψϰ͘ϲ Ψϲ͘ϱ Ψϵ͘Ϭ ΨϮϲϮ͘ϰ

dĂďůĞ�ϱ͗�dŽƚĂů��ƐƟŵĂƚĞĚ��ĂƉŝƚĂů��ŽƐƚƐ
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factors — separate tracks for passenger and 
freight trains will be needed.

�ĐĐĞƐƐ�ĂŶĚ�ĐĂƉĂĐŝƚǇ
Passenger rail use of freight rail corridors should 
not compromise freight railroads’ ability to serve 
present or future customers. On many freight 
rail corridors, current or potential future freight 
WUDIoF�OHYHOV�DUH�VR�KLJK�WKDW�WKHUH�LV�QR�VSDUH�
capacity for passenger trains. In these cases, new 
infrastructure must be added before passenger 
trains can operate. Passenger rail use should 
not prevent freight railroads from serving their 
existing and future customers. 

&Ƶůů�ĐŽŵƉĞŶƐĂƟŽŶ
Freight railroads should not be expected to 
subsidize passenger railroads any more than 
oUPV�WKDW�SURYLGH�ORFRPRWLYHV��IXHO��RU�IRRG�
for dining cars. If passenger trains use freight 
railroad assets or property, the host freight 
railroads should be fully and fairly compensated. 
For example, tracks on which passenger trains 
operate, particularly higher-speed trains, must 
PHHW�GLIIHUHQW�VWDQGDUGV�UHTXLULQJ�VLJQLoFDQWO\�
higher and more expensive maintenance than 
tracks on which freight trains operate. 

Host freight railroads should be fully compen-
sated for these and other costs associated with 
hosting passenger service. Moreover, railroads 
should not be subject to any new local, state, or 
federal tax liability as a result of a passenger 
rail project.

�ĚĞƋƵĂƚĞ�ůŝĂďŝůŝƚǇ�ƉƌŽƚĞĐƟŽŶ
Despite railroads’ best efforts to prevent them, 
accidents sometimes do occur. An accident in-
volving passenger trains — which are generally far 
lighter than freight trains, often travel at higher 
speeds, and, most importantly, have passengers 
RQ�ERDUG���LV�IDU�PRUH�OLNHO\�WR�LQYROYH�VLJQLoFDQW�
casualties than an accident involving freight trains 
only. Passenger operations also bring more people 
onto railroad property, resulting in a correspond-
ing increase in risk. That’s why freight railroads 
require adequate protection from liability before 
they can agree to host passenger trains.

7KHUH�LV�QR�RQH�VL]H�oWV�DOO�DSSURDFK��(DFK�
project involving passenger rail on freight-
owned corridors has unique challenges and 
circumstances that should be evaluated on a 
case-by-case basis.
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APPROACh
Annual operating and maintenance costs have 
been calculated for the scenario in which the 
recommended capital improvements are in 
place and two round trips per day are operating 
at maximum speeds of 79 mph. The Amtrak 
Section 209 methodology was used to calculate 
direct operating costs and to assign a portion of 
overhead charges to the corridor operations. Key 
operating statistics for the initial level of service 
are shown in Table 6.

ANNUAL O&M COST ESTIMATES

The estimated total annual operating and main-
tenance expenses for the proposed initial start-
up passenger rail service in the Baton Rouge to 
New Orleans corridor are shown in Table 7.

RIDERShIP AND REvENUE FORECASTS

The 2010 Service Development Plan used the 
Federal Transit Administration’s Aggregate Rail 

Ridership Forecasting Model to develop ridership 
estimates for the corridor. This model is focused 
on identifying potential journey-to-work trips 
within the service area. Non-work trips such as 
shopping, health care, airport access and special 
events were estimated using a wide range of 
modal share assumptions. More than 90% of 
the 461,000 annual trips estimated for the initial 
service of 4 round trips per day were projected 
to be work trips.

Additional analysis of potential ridership was 
QRW�LQ�WKH�VFRSH�RI�WKLV�FXUUHQW�VWXG\��KRZHYHU��
ridership estimates made for the 2010 Service 
Development Plan  indicate that the projections 
of riders for non-work trips is very low and does 
not fully take into account the potential ridership 
that could be generated by business and plea-
sure trips. New Orleans hosts numerous major 
festivals and activities, such as Mardi Gras, the 
Sugar Bowl, NFL and NBA sporting events and 
the Jazz Festival, which attract a large number of 
visitors from the surrounding region. The state 

OPERATING COSTS AND REvENUES

KƉĞƌĂƟŶŐ�^ƚĂƟƐƟĐ dŽƚĂů��ŶŶƵĂů �ĂůĐƵůĂƟŽŶƐ

Annual Train Miles 113,800 78 miles/trip x 4 trips/day x 365 days
Total Car Miles 341,400 3 cars/train x 113,800 annual train miles
Train Hours 2,920 2 hours/trip x 4 trips/day x 365 days
Ridership 210,240 240 seats/train x 60% Load Factor x 4 trips/day x 365 days
Total Passenger Miles 13,140,000 Ϯϭϵ͕ϬϬϬ�ƉĂƐƐĞŶŐĞƌƐ�ǆ�ϲϬ�ŵŝůĞ�ĂǀŐ͘�ƚƌŝƉ�ůĞŶŐƚŚ

dĂďůĞ�ϲ͗�<ĞǇ�/ŶŝƟĂů�^ĞƌǀŝĐĞ�KƉĞƌĂƟŶŐ�^ƚĂƟƐƟĐƐ
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government functions, the medical facilities in 
East Baton Rouge, and events at Louisiana State 
University will attract visitors to the northern 
terminus of the corridor. Many of these visitors 
would use rail for their travel if a viable passen-
ger rail service were in place.

Since demand modeling was not part of this 
current feasibility study, a simple supply analysis 
was used to project ridership . It was assumed 
that on average, 60% of the seats made 
DYDLODEOH�ZLOO�EH�oOOHG�E\�SD\LQJ�FXVWRPHUV��7KLV�
seat occupancy rate compares favorably with the 
ridership projections conducted as part of the 
2010 Service Development Plan (which projected 
a 65% seat occupancy rate) and the experience 
of other similar passenger rail services. 

Total annual revenues have been estimated 
based on a $10 per trip average fare, which was 
utilized in the 2010 Service Development Plan. 
These revenues will offset the operating costs 
of the service and reduce the level of public 
subsidy that is needed. Annual ridership, revenue 
and operating subsidy estimates for the initial 
corridor service are shown in Table 8.

opeRatinG CoStS anD ReVenUeS

�ŽƐƚ��ĂƚĞŐŽƌǇ �ŽƐƚ
Host Railroad Payments $780,000
Maintenance of Equipment $1,770,000
KƉĞƌĂƟŽŶƐ $1,980,000
Fuel $570,000
^ĂůĞƐ�Θ�DĂƌŬĞƟŶŐ $390,000
^ƚĂƟŽŶƐ�ʹ�^ŚĂƌĞĚ�;EKhWdͿ $120,000
�ĚŵŝŶŝƐƚƌĂƟŽŶ $1,360,000
Insurance $150,000
Lease of Equipment $1,600,000
Police and Security $170,000
TOTAL Ψϴ͕ϴϵϬ͕ϬϬϬ

dĂďůĞ�ϳ͗��ƐƟŵĂƚĞĚ�^ƚĂƌƚͲƵƉ��ŶŶƵĂů� 
KƉĞƌĂƟŶŐ��ǆƉĞŶƐĞƐ

/ƚĞŵ �ŶŶƵĂů�dŽƚĂů
Annual Ridership 210,000
KƉĞƌĂƟŶŐ��ǆƉĞŶƐĞ $8,890,000
�ŶŶƵĂů�ZĞǀĞŶƵĞ�Λ�ΨϭϬ�ƉĞƌ�dƌŝƉ $2,100,000
EĞƚ��ŶŶƵĂů�KƉĞƌĂƟŶŐ�^ƵďƐŝĚǇ $6,780,000

dĂďůĞ�ϴ͗��ŶŶƵĂů�WƌŽũĞĐƚĞĚ�ZŝĚĞƌƐŚŝƉ͕�
ZĞǀĞŶƵĞƐ�ĂŶĚ�KƉĞƌĂƟŶŐ�^ƵďƐŝĚǇ
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Major transportation projects typically 
require multiple funding sources and multiple 
partnerships of key public agencies and private 
sector participants. While funding of any new 
transportation project is challenging, there are 
many potential funding sources for a passenger 
rail project. The establishment of  funding and 
dedicated ongoing revenue streams will be 
critical for the project’s viability and feasibility.

Funding will be needed to support both the initial 
capital investments and the ongoing operating 
and maintenance expenses associated with the 
passenger rail service. Historically, federal funds 
KDYH�EHHQ�DYDLODEOH�WR�FRYHU�D�VLJQLoFDQW�SRUWLRQ�
of the capital expenses (typically 50% - 80% of 
the total cost  of rail and transit projects). State 
and local funding will be required to provide a 
required match to any federal transportation 
grant. Revenues generated from passenger 
fares do help to pay for the cost of operating 
WKH�VHUYLFH��EXW��LQWHUFLW\�SDVVHQJHU�UDLO�VHUYLFH�
is generally not self-supporting. The annual 
operating subsidy requirement (total operating 
expenses less operating revenues) for the initial 
service is estimated to be $6.7 million. The 2010 
Service Development Plan estimates an annual 
subsidy requirement of $17 million when the full 
eight round trips per day service is implemented.

It will therefore be necessary to generate a 
steady stream of revenue to support the ongoing 
operating costs. For Amtrak corridor services, 

passenger revenues typically  cover 50% or 
more of the ongoing operating costs. Taxes are 
the most common source to fund the operating 
subsidy for rail projects. Tax sources are typically 
stable and can be very broad based.

There are also value capture options including 
WKH�XVH�RI�WRROV�WKDW�KDUQHVV�WKH�EHQHoWV�FUHDWHG�
by rail development. The following summarizes 
ways to generate revenue for the project.

dĂǆĞƐ
Potential sources of tax revenue include sales 
taxes, property taxes, motor fuels taxes and oth-

POTENTIAL FUNDING SOURCES

ZĂŝů�&ƵŶĚŝŶŐ�KƉƟŽŶƐ 

ͻ� dĂǆĞƐ

ͻ� 'ƌĂŶƚƐ

ͻ� &ĂƌĞ�ďŽǆ

ͻ� sĂůƵĞ�ĐĂƉƚƵƌĞ

Rail Financing Tools

ͻ� �ŽŶĚƐ

ͻ� tiFia/RRiF

ͻ� WϯƐ

ͻ� ^ƚ�/ŶĨƌĂ��ĂŶŬ�;^/�Ϳ
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er taxes and fees. In Louisiana, sales and motor 
fuels taxes are established statewide. Localities 
have the option to create a local option sales tax 
in addition to the state tax rate. Property taxes 
are established at the jurisdiction level as well.

'ƌĂŶƚƐ
There are a variety of federal and state funding 
programs that could potentially support devel-
opment of rail transportation. Congress decides 
appropriation for each program and a measure 
of uncertainty exists with each subsequent 
transportation bill. Current possible federal 
funding sources include FHWA’s Section 130 
Grade Crossing Program, Surface Transportation 
3URJUDP��7UDIoF�0LWLJDWLRQ�SURMHFW�IXQGLQJ��
the Congestion Mitigation and Air Quality 
Improvement Program, and the Passenger Rail 
Investment and Improvement Act funding. 

Other grant possibilities include the TIGER 
discretionary grant program and FRA’s High 
Speed and Intercity Passenger Rail Program. 
While many federal programs are in place, un-
certainty remains with respect to how Congress 
decides to appropriate money for each program 
and the direction of the next transportation 
authorization bill.

&ĂƌĞ�ďŽǆ�ƌĞǀĞŶƵĞ
Fare Box revenues represent the direct user 
fees that riders of the rail system pay to utilize 
the service. User fees are not a tax and the user 
UHFHLYHV�DQ�LPPHGLDWH�DQG�GLUHFW�EHQHoW�RI�
the transportation asset in return for the fare. 
Fare levels are typically not set to recover the 
full operations cost of the asset and are instead 
priced to attract ridership. Since fare box reve-
QXHV�DUH�QRW�VXIoFLHQW�WR�FRYHU�RSHUDWLQJ�FRVWV��
RWKHU�UHYHQXH�VRXUFHV�DUH�UHTXLUHG�WR�oOO�WKH�

operating subsidy. Historically, fare box revenues 
are utilized to offset operating costs and are not 
pledged to repay debt.

sĂůƵĞ�ĐĂƉƚƵƌĞ
Value capture is an emerging tool used in 
LQIUDVWUXFWXUH�IXQGLQJ�DQG�oQDQFH�DV�D�ZD\�
WR�KDUQHVV�WKH�EHQHoWV�FUHDWHG�E\�UDLO�GHYHO-
opment. Value capture techniques can take a 
variety of forms and include business or special 
DVVHVVPHQW�GLVWULFWV��WD[�LQFUHPHQW�oQDQFLQJ��
development impact fees, negotiated exactions, 
joint development, land value tax, air rights 
development, and others.

potential FUnDinG SoURCeS

What is value capture?

�ĞĐĂƵƐĞ�ǁĞůůͲƉůĂŶŶĞĚ�ƚƌĂŶƐƉŽƌƚĂƟŽŶ�
ŝŶǀĞƐƚŵĞŶƚƐ�ŝŶĐƌĞĂƐĞ�ƉĞŽƉůĞ Ɛ͛�ĂĐĐĞƐƐ�ƚŽ�
ĚĞƐŝƌĂďůĞ�ĚĞƐƟŶĂƟŽŶƐ͕�ůŽĐĂƟŽŶƐ�ŶĞĂƌ�
ƚŚĞƐĞ�ŝŶǀĞƐƚŵĞŶƚƐ�ĐŽŵŵĂŶĚ�ŚŝŐŚĞƌ�
ůĂŶĚ�ƉƌŝĐĞƐ͕�ďĞŶĞĮƟŶŐ�ůĂŶĚ�ŽǁŶĞƌƐ�ĂŶĚ�
ĚĞǀĞůŽƉĞƌƐ͖�ƐƚƵĚŝĞƐ�ŽĨ�ƚŚĞ��ŚŝĐĂŐŽ�ƌĞŐŝŽŶ�
ƐŚŽǁ�Ă�ϭϬ�ƉĞƌĐĞŶƚ�ƚŽ�ϮϬ�ƉĞƌĐĞŶƚ�ŝŶĐƌĞĂƐĞ�
ŝŶ�ůĂŶĚ�ǀĂůƵĞƐ�ŶĞĂƌ�ƚƌĂŶƐŝƚ�ƐƚĂƟŽŶƐ͘�sĂůƵĞ�
ĐĂƉƚƵƌĞ�ŵĞĐŚĂŶŝƐŵƐ�ĂƌĞ�Ă�ƚǇƉĞ�ŽĨ�ƉƵďůŝĐ�
ĮŶĂŶĐŝŶŐ�ǁŚĞƌĞ�ŝŶĐƌĞĂƐĞƐ�ŝŶ�ƚŚĞ�ƉƌŝǀĂƚĞ�
ůĂŶĚ�ǀĂůƵĞƐ�ŐĞŶĞƌĂƚĞĚ�ďǇ�ƉƵďůŝĐ�ƚƌĂŶƐͲ
ƉŽƌƚĂƟŽŶ�ŝŶǀĞƐƚŵĞŶƚƐ�ĂƌĞ�͞ĐĂƉƚƵƌĞĚ͟�ƚŽ�
ƌĞƉĂǇ�ƚŚĞ�ĐŽƐƚ�ŽĨ�ƚŚĞ�ƉƵďůŝĐ�ŝŶǀĞƐƚŵĞŶƚ͘�
hƐŝŶŐ�ǀĂůƵĞ�ĐĂƉƚƵƌĞ�ŵĞĐŚĂŶŝƐŵƐ�ƚŽ�
ĮŶĂŶĐĞ�ŶĞǁ�Žƌ�ĞǆŝƐƟŶŐ�ƚƌĂŶƐƉŽƌƚĂƟŽŶ�
ŝŶĨƌĂƐƚƌƵĐƚƵƌĞ�ĐŽŶŶĞĐƚƐ�ƚŚĞ�ďĞŶĞĮƚ�ŽĨ�ƚŚĞ�
ŝŶĨƌĂƐƚƌƵĐƚƵƌĞ�ŝŶǀĞƐƚŵĞŶƚ�ǁŝƚŚ�ƚŚĞ�ĐŽƐƚ�ƚŽ�
ƉƌŽǀŝĚĞ�ŝƚ͘

sĂůƵĞ�ĐĂƉƚƵƌĞ�ĐĂƐĞ�ƐƚƵĚŝĞƐ͗�tŚĂƚ�ŝƐ�ǀĂůƵĞ�
ĐĂƉƚƵƌĞ͍, Metropolitan Planning Council, 
ǁǁǁ͘ŵĞƚƌŽƉůĂŶŶŝŶŐ͘ŽƌŐͬŶĞǁƐͲĞǀĞŶƚƐͬ

ĂƌƟĐůĞͬϲϯϭϭ
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Numerous variations on the implementation of 
value capture techniques exist but most rely on 
extracting the value from a new “district” along 
the corridor or around the stations themselves. 
Public entities can assess impact fees, negotiate 
extractions or have the landowners in a special 
district vote to assess themselves a fee to 
support the development.

FINANCING  OPTIONS

Once the project’s funding and revenue potential 
has been analyzed, the next step is to translate 
WKHVH�VRXUFHV�LQWR�XSIURQW�oQDQFLQJ�SURFHHGV��
7KH�XOWLPDWH�oQDQFLQJ�SODQ�ZLOO�OLNHO\�XWLOL]H�
multiple types of debt and equity products to 
optimize the project’s revenues and produce the 
upfront proceeds to deliver the project.

�ŽŶĚƐ
Debt issuance by bonding is the most common 
oQDQFLQJ�WRRO�IRU�SURMHFWV�RI�WKLV�W\SH��%RQGV�
must have a revenue stream capable of meeting 
debt repayment requirements. Common bond 
types include: 

v� Sales tax bonds 

v� General obligation bonds (full faith and credit 
of the government) 

v� 5HYHQXH�ERQGV��VSHFLoF�GHGLFDWHG�UHYHQXH�
source)

v� Grant Application Notes (GANS) and Grant 
Anticipation Revenue Vehicles (GARVEE) 
issued against pledged federal funding

v� Private Activity Bonds (PABs) (federally 
WD[�H[HPSW�ERQGV�XVHG�WR�oQDQFH�WKH�DFWLYL-

WLHV�RI�SULYDWH�oUPV�

Congress introduced private activity bonding 
eligibility for transportation projects through the 
amendment of Section 142 of the Internal Reve-
nue Code. SAFETEA-LU added PAB eligibility for 
highway and freight transfer facilities (including 
highway-rail transfer). Mass transit projects and 
high speed rail facilities (over 150 mph) were 
already eligible for PABs, up to a $15 billion limit 
for transportation-related PABs.

TIFIA/RRIF
The Transportation Infrastructure Finance and 
Innovation Act (TIFIA) and Railroad Rehabili-
tation and Improvement Financing (RRIF) are 
similar federal credit assistance programs that 
DOORZ�HOLJLEOH�SURMHFWV�WR�UHFHLYH�pH[LEOH�DQG�
ORZ�FRVW�ORDQV��4XDOLoHG�SURMHFWV�PXVW�VXEPLW�
applications and compete for loan awards, but 
each program is currently adequately funded 
WR�SURYLGH�ORDQV��%RWK�ORDQ�SURMHFWV�KDYH�D�oQDO�
term of 35 years and the interest rate is based 
on the 30-year Treasury rate.

WƵďůŝĐͬƉƌŝǀĂƚĞ�ƉĂƌƚŶĞƌƐŚŝƉƐ
Public/private partnership (P3) funding can 
provide value by transferring risk and minimizing 
public subsidies. The private equity component 
can provide a funding boost and serve as a local 
match for federal funding. By using strategies 
such as an Availability Payment Structure where 
the public owner pledges a steady revenue 
stream for long term annual payments, P3s can 
VHFXUH�XSIURQW�oQDQFLQJ�DQG�DFFHOHUDWH�SURMHFW�
delivery .

^ƚĂƚĞ�/ŶĨƌĂƐƚƌƵĐƚƵƌĞ��ĂŶŬ
Many states utilize a State Infrastructure Bank 
�6,%��WR�KHOS�oQDQFH�LQIUDVWUXFWXUH�SURMHFWV��6,%V�
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potential FUnDinG SoURCeS

are usually capitalized at the state level and offer 
low-cost loans for key projects. 

SIBs can allow projects that do not typically 
TXDOLI\�IRU�ERQGV�DQ�DGGLWLRQDO�oQDQFLQJ�RSWLRQ��
can work in tandem with bonding programs, and 
can offer credit assistance (in the form of re-
VHUYH�RU�OLTXLGLW\�IXQGV��WR�HQKDQFH�D�oQDQFLQJ��
Since SIBs are a governmental entity and do not 
have the same goals as debt investors, SIBs can 
act as a patient lender and strategically invest in 
economic development or priority projects.

FINANCIAL ChALLENGES
Clearly the biggest challenge to implementing 
SDVVHQJHU�UDLO�VHUYLFH�LV�oQGLQJ�DGHTXDWH�
sustainable revenue sources to pay for the initial 
capital investment and the ongoing operating 
and maintenance expenses. A variety of federal, 
state, local and private resources will be needed 
IRU�WKLV�SURMHFW��,QQRYDWLYH�oQDQFLQJ�WHFKQLTXHV�
and public-private partnerships can help to 
reduce the initial capital investments, but stable 
revenue sources will be needed to repay any 
debt incurred.
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It is clear that there is strong regional support 
for the implementation of passenger rail service 
in the corridor connecting Baton Rouge and New 
Orleans. Reliable and convenient rail service can 
provide an attractive transportation alternative 
for residents and visitors and help support 
economic growth of the region. The challenge 
is to focus this broad support into actions that 
will lead to the implementation of service. Key 
actions that must be taken in the near term 
include:

/ĚĞŶƟĨǇ�Ă�ůĞĂĚ�ŽƌŐĂŶŝǌĂƟŽŶ�ƚŽ�ĐŽŶƟŶƵĞ�
ǁŽƌŬ�ƚŽ�ĂĚǀĂŶĐĞ�ƚŚĞ�ƌĂŝů�ĐŽƌƌŝĚŽƌ�ƉƌŽũĞĐƚ�
This feasibility study is being led by a regional 
coalition consisting of the New Orleans Regional 
Planning Commission, the Capital Planning Com-
mission and the Baton Rouge Area Foundation. 
This coalition remains committed to this project 
and will lead the project into the next phase. 
Ultimately other organizations including the 
Louisiana Intrastate Rail Compact, the Southern 
Rail Commission and the Louisiana Department 

NExT STEPS

 S &ŝŐƵƌĞ�ϳ͗�ZĞůŝĂďůĞ�ĂŶĚ�ĐŽŶǀĞŶŝĞŶƚ�ƌĂŝů�ƐĞƌǀŝĐĞ�ĐĂŶ�ƉƌŽǀŝĚĞ�ĂŶ�ĂƩƌĂĐƟǀĞ�ƚƌĂŶƐƉŽƌƚĂƟŽŶ�ĂůƚĞƌŶĂƟǀĞ�ĨŽƌ�
ƌĞƐŝĚĞŶƚƐ�ĂŶĚ�ǀŝƐŝƚŽƌƐ�ĂŶĚ�ŚĞůƉ�ƐƵƉƉŽƌƚ�ĞĐŽŶŽŵŝĐ�ŐƌŽǁƚŚ�ŽĨ�ƚŚĞ�ƌĞŐŝŽŶ͘
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neXt StepS

of Transportation and Development will need to 
SOD\�D�VLJQLoFDQW�UROH�LQ�VHUYLFH�LPSOHPHQWDWLRQ��

WƵƌƐƵĞ�ĨĞĚĞƌĂů�ĨƵŶĚŝŶŐ�ƐŽƵƌĐĞƐ�ĨŽƌ�ƚŚĞ�
ŝŶŝƟĂů�ĐĂƉŝƚĂů�ŝŶǀĞƐƚŵĞŶƚƐ
The current transportation (MAP-21) and passen-
ger rail (PRIIA) bills expire in 2014 and Congress 
will have to create new authorizing legislation 
to continue these programs. The Baton Rouge/
New Orleans Super Region must work with their 
legislators to ensure that the next transportation 
bill includes programs to fund intercity passen-
ger rail projects. Advocates from the region 
should work with representatives from the rest 
of Louisiana and from other states with interest 
in passenger rail service to create an adequate 
long-term funding program.

�ŶĐŽƵƌĂŐĞ�ƚĂƌŐĞƚĞĚ�ŝŶǀĞƐƚŵĞŶƚƐ�ŝŶ�ƚŚĞ�
ƌĂŝů�ĐŽƌƌŝĚŽƌ�ƚŚƌŽƵŐŚ�ƚŚĞ�ƵƐĞ�ŽĨ�ĞǆŝƐƟŶŐ�
ƉƌŽŐƌĂŵƐ
There are opportunities to fund improvements 
to the Baton Rouge to New Orleans rail corridor 
WKDW�ZLOO�EHQHoW�FXUUHQW�UDLO�DQG�KLJKZD\�
operations and help set the stage for future 
passenger service. Grade crossing improvements 
should be targeted on the corridor and be based 
in part on the future passenger service. The New 
Orleans Rail Gateway project, which is focused 
on improving the movement of freight through 
the metropolitan area, should include accommo-
dations for future passenger trains. 

Major roadway projects that cross the railroad, 
such as the Essen Lane widening project in Baton 
Rouge should plan for future rail service as well.

�ĞǀĞůŽƉ�ĐŽŶƐĞŶƐƵƐ�ŽŶ�ƐƚĂƟŽŶ�ůŽĐĂƟŽŶƐ
:RUNLQJ�ZLWK�VWDNHKROGHUV��ORFDO�RIoFLDOV�
businesses and community-members, station 

locations and general design concepts need to 
be developed. This may involve coordinating 
with existing planning efforts to incorporate 
station plans.

�ĂƚŽŶ�ZŽƵŐĞ�ZĞĚĞǀĞůŽƉŵĞŶƚ��ƵƚŚŽƌŝƚǇ
The Baton Rouge Redevelopment Authority 
owns a large amount of property in the area  of 
the proposed Government Street station and is 
working on a development plan. The passenger 
rail coalition should continue to work with the 
Redevelopment Authority to make the rail 
station an integral part of the redevelopment of 
the neighborhood.

^ŽƵƚŚ�DĞĚŝĐĂů��ŝƐƚƌŝĐƚ
The South Medical District in Baton Rouge is 
currently preparing a comprehensive plan that 
LV�H[SHFWHG�WR�DGGUHVV�WUDIoF�DQG�PRELOLW\�LVVXHV�
and allow the workforce and patients to access 
the facilities. A station location could be a part of 
the solution. 

�ƐĐĞŶƐŝŽŶ�WĂƌŝƐŚ
Ascension Parish has suggested alternative 
locations for a station along Airline Highway 
that could provide more direct access to 
major residential and employment centers. The 
coalition should continue to work with the Parish 
to explore options and develop a vision for a 
station.

>ŽƵŝƐ��ƌŵƐƚƌŽŶŐ�EĞǁ�KƌůĞĂŶƐ� 
/ŶƚĞƌŶĂƟŽŶĂů��ŝƌƉŽƌƚ
Louis Armstrong New Orleans International 
Airport is currently relocating their terminal 
from the south side of the airport to the north 
side. Planning for passenger circulation between 
the terminal and the future rail line should be 
included in the master plan.
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:ĞīĞƌƐŽŶ�WĂƌŝƐŚ
Jefferson Parish has an interest in developing 
a station in the vicinity of Zephyr Field. The 
coalition should continue to work with the Parish 
to identify a station location and to provide for 
connectivity to nearby cultural, employment and 
residential centers.

�ǆƉůŽƌĞ�ƐƚƌĂƚĞŐŝĞƐ�ĨŽƌ�ĨƵŶĚŝŶŐ�ƚŚĞ�ƌĞƉůĂĐĞͲ
ŵĞŶƚ�ŽĨ�ƚŚĞ��ŽŶŶĞƚ��ĂƌƌĠ�^ƉŝůůǁĂǇ��ƌŝĚŐĞ�
The replacement of the Bonnet Carré Spillway 
Bridge is the largest single project in the pro-
posed capital improvement program, accounting 
for nearly one quarter of the total cost. This 
single track bridge with its 10 mph speed limit is 
a major impediment to the growth of the freight 
WUDIoF�RQ�WKH�UDLO�OLQH��7KH�FRDOLWLRQ�VKRXOG�ZRUN�
with Kansas City Southern Railway, the Corps of 
Engineers, and other interested parties to come 

up with strategies for funding replacement of 
this bridge through the Transportation Invest-
ment Generating Economic Recovery (TIGER) 
Grant Program or another available funding 
program. 

/ŶŝƟĂƚĞ��ŶǀŝƌŽŶŵĞŶƚĂů��ŽĐƵŵĞŶƚĂƟŽŶ�
The National Environmental Policy Act (NEPA) 
requires the evaluation and documentation of 
the environmental effects of a federally funded 
project. Given the critical importance of the 
replacement of the Bonnet Carré Spillway Bridge 
and the fact that this project would have inde-
pendent utility by enhancing the movement of 
IUHLJKW�WUDIoF�LQ�WKH�1HZ�2UOHDQV�UHJLRQ��D�ORJLFDO�
oUVW�VWHS�ZRXOG�EH�WR�LQLWLDWH�WKH�1(3$�SURFHVV�
for this project. The completion of NEPA docu-
mentation for the Bonnet Carré Spillway Bridge 
replacement would position that for funding 

 S &ŝŐƵƌĞ�ϴ͗�dŚĞ�ƐŝŶŐůĞ�ƚƌĂĐŬ��ŽŶŶĞƚ��ĂƌƌĞ�^ƉŝůůǁĂǇ��ƌŝĚŐĞ͕�ǁŝƚŚ�ŝƚƐ�ϭϬ�ŵƉŚ�ƐƉĞĞĚ�ůŝŵŝƚ͕�ŝƐ�Ă�ŵĂũŽƌ�ŝŵƉĞĚŝͲ
ŵĞŶƚ�ƚŽ�ƚŚĞ�ŐƌŽǁƚŚ�ŽĨ�ƚŚĞ�ĨƌĞŝŐŚƚ�ƚƌĂĸĐ�ŽŶ�ƚŚĞ�ƌĂŝů�ůŝŶĞ͘



BATON ROUGE – NEW ORLEANS INTERCITY RAIL FEASIBILITY STUDY | Final RepoRtp || 38

neXt StepS

through TIGER or other federal grant programs.  
7KH�FRPSOHWLRQ�RI�WKLV�FRPSOH[�SURMHFW�VSHFLoF�
NEPA document will also simplify the level of 
documentation needed to obtain environmental 
clearance for the entire corridor. 

�ŽŶƟŶƵĞ�ĚĞǀĞůŽƉŵĞŶƚ�ŽĨ� 
ƐƚĂŬĞŚŽůĚĞƌ�ĂŶĚ�ƉƵďůŝĐ�ƐƵƉƉŽƌƚ
Developing a broad level of support for this 
project is essential to help lead the elected 
RIoFLDOV�WRZDUGV�SURYLGLQJ�GHGLFDWHG�VRXUFHV�RI�
funding to support the operation of passenger 
rail service in this corridor. The coalition will 
continue to maintain the high visibility of this 
project and encourage other groups to become 
active advocates for service. 

ROLE OF LOUISIANA INTRASTATE RAIL 
COMPACT

In 2010 the Louisiana legislature passed, and 
the governor signed into law, Act 858 which 
authorizes the creation of a Louisiana Intrastate 
Rail Compact. The Act creates the mechanism 
whereby two or more parishes or municipalities 
can form a quasi–governmental entity that 
could identify and generate alternative sources 
RI�UHYHQXH�IRU�oQDQFLQJ�LPSURYHPHQWV�WR�WKH�
state’s rail and transit ways. The boundaries 
of the Compact would be coextensive with the 
territorial boundaries of each respective munici-
pality that becomes a member of the Compact. 

The Rail Compact serves as the governing body 
responsible for all aspects of implementing and 
operating an intercity rail project. Initially this 
responsibility includes creating bylaws, hiring 
VWDII��LGHQWLI\LQJ�IXQGLQJ�DQG�oQDQFLQJ�RSSRU-
tunities, identifying best practices, studying 
comparable commuter rail systems, initiating 

detailed station area planning and coordinating 
with the various public entities involved with the 
project such as DOTD, MPOs, RTAs and chambers 
of commerce. The Compact is charged with 
thinking strategically about the opportunities to 
DOLJQ�SXEOLF��SULYDWH�DQG�QRQ�SURoW�UHVRXUFHV�WR�
UHDS�WKH�EHQHoWV�RI�GHYHORSPHQW�QHDU�VWDWLRQV��
The Compact also has the authority to negotiate 
with a passenger rail operator such as Amtrak 
and negotiate with the freight railroad owners to 
share track usage.

The City of New Orleans, the Baton Rouge/East 
Baton Rouge City-Parish, Ascension Parish and 
Jefferson Parish have appointed members to 
the Compact, and an organizational meeting 
was held on October 2, 2013, in Gonzales. The 
Compact is poised to take a key role in leading 
the development of passenger rail service in the 
Baton Rouge to New Orleans corridor.

ROLE OF SOUThERN RAIL COMMISSION

The Southern Rail Commission is a multi-state 
compact with membership from Louisiana, Missis-
sippi, and Alabama. Originally called the Louisiana 
– Mississippi – Alabama Rapid Rail Transit Com-
mission, it was created as an interstate compact 
in 1982 by an Act of Congress. The Commission 
has conducted numerous studies of the feasibility 
of passenger rail service in the Gulf Coast Region, 
and was instrumental in the implementation 
of the Gulf Coast Limited, which provided daily 
service between Mobile and New Orleans during 
the 1984 Louisiana World Exhibition.

The Commission (which has changed its name 
several times since its creation) continues to 
work for improved and additional rail passenger 
service in the tri-state area as adequate funds 



p || 39

STRATEGIC BUSINESS PLAN

Final RepoRt | BATON ROUGE – NEW ORLEANS INTERCITY RAIL FEASIBILITY STUDY

become available through local, state and federal 
sources. Capital and study projects on the Gulf 
Coast High Speed Rail Corridor, which includes 
the Baton Rouge to New Orleans route, are the 

primary focus of the Commission in its efforts to 
expand rail passenger service in and around the 
tri-state area and beyond.
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